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CENTRAL WASTE COMPLEX
Project Managers Meeting
2224 Stevens Center, Room 1200
Richland, Washington

September 15, 1997
12:30 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting minutes
refiect the actual occurrences of the above-dated Project Managers
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%JQ 7 Date: /0//;3 i
Ted A* WooTey, Un# Manager, for Laura Cusack, Project'Manager,

Washington State Department of Ecology
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(Represented by Larry R. Olsen, WMH)

Purpose: Discuss permitting process.

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda

Attachment 2 -~ Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List

Attachment 4 - Action Items

Attachment 5 - Notice of Deficiency Response Table with Agreements/Actions
Resulting from Part B Workshop



Attachment 1

CENTRAL WASTE COMPLEX

Project Managers Meeting/Part B Workshop
2440 Stevens Center, Room 1200

Richland, Washington

September 15, 1997
12:30 p.m. to 4:00 p.m.

AGENDA

PREVIOUS MEETING MINUTES

PERMIT APPLICATION STATUS

* Part B NOD Workshop Schedule (D. Saueressig - WMH)

BUDGET TOPICS

» FY97 Budget Status (D. Saueressig - WMH)

CONTAINERS RECEIVED FROM ARGONNE NATIONAL LABORATORY

CONVERSION OF BUILDING 2401-W FROM PART OF TSD UNIT TO 9C DAY

ACCUMULATION AREA
GENERAL TOPICS

e Past Action Items

3-21-96:3

5-31-96:2

11-12-96:1

Check to see if there is some type of
quantifiable criteria by which CWC personnel
determine whether a spill is major or minor.
ACTION: Mr. Miskho

OPEN

WMH will provide Ecology (T. Wooley) the
comparison between the unit specific BEP versus
the Hanford Contingency Plan(s)} at the next PMM.
ACTION: Mr. Miskho

OPEN

Mr. Wooley, (Ecology) will provide Mr. McKarns
(DOE-RL}, Mr. Saueressig (WMH) and Mr. Miskho
(FDH) an outline of the detail he is requesting
to be included in the Building Emergency Plan.
ACTION: Mr. Wooley

OPEN



11-12-96:2

12-11-96:1

08-13-97:1

08-13-97:2

08-13-97:3

Mr. Miskho (FDH) will determine a course of
action in an effort to provide a Building
Emergency Plan to meet Ecology's approval.
ACTION: Mr. Miskho

OPEN

Mr. Barnes (WMH) will establish a time for Mr.
Wooley (Ecology) to observe an emergency
exercise at CWC.

ACTION: Mr. Barnes

OPEN

WMH will provide Ecology justification for
disposition of the bulging Argonne containers by
venting-overpacking.

ACTION: Mr. McDonald (WMH)

OPEN

WMH will provide Ecology the off-site generator
assessment that was performed on the Argonne
containers and Argonne's container summary
sheets.

ACTION: Mr. Emerson/Mr. G. Triner (WMH)

OPEN

WMH will provide Ecology an estimate of the
number of off-site containers that are stored at
CWC, with a breakdown of the waste (organic) and
potential problems with long-term storage.
ACTION: Mr. McDonald (WMH)

OPEN

* New Action Items

SCHEDULE NEXT MEETING

* Tentative Date

PART B WORKSHOP



Attachment 2

CENTRAL WASTE COMPLEX
Project Managers Meeting/Part B Workshop
2440 Stevens Center, Room 1200
Richland, Washington

September 15, 1997
12:30 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. PREVIOUS MEETING MINUTES

The August 13, 1997 Project Manager Meeting {PMM) minutes were
approved. Regarding the 7/9/97 meeting minutes, Mr. T. Wooley
(Ecology) requested verification on the percentages of nonhazardous
sludge, and the gram quantities that were Tisted before he signed.
Mr. K. McDonald (WMH) suggested describing the numbers as
estimations, and Mr. Wooley agreed. Mr McDonald will try to verify
the accuracy of the 7/9/97 PMM minutes and they will be signed at the
next PMM.

2. PERMIT APPLICATION STATUS

Part B NOD Workshop Schedule

Mr. D. Saueressig (WMH) stated that the schedule has not changed,
with the exception of the date of incorporation of CWC into the
Hanford Facility Permit, Mod D, which has changed the due date for
the certified Part B submittal to Ecology from May 15, 1998 to
June 1, 1998.

Mr. Wooley stated that in the past he had issued Notice of Deficiency
(NOD) comments on the Building Emergency Plan (BEP), and he is
ptanning on resubmitting those NOD comments for resolution.



3. BUDGET TOPICS

FY97 Budget Status

Mr. Saueressig stated that the CWC Part B Permit Application
workshops are still funded through FY '97. Mr. J. Waring (DOE-RL)
reported that the basis of estimates (BOEs) have been submitted, and
there is adequate funding te support the CWC Part B Permit effort.

4, CONTAINERS RECEIVED FROM ARGONNE NATIONAL LABORATORY

Mr. Wooley reported that he and Mr. B. Wilson {(Ecology) performed an
inspection Jast week of the Argonne containers and will be reviewing
the paperwork. Mr. Wilson will be providing an inspection report.
Mr. McDonald noted that there is no funding identified in the BOEs
for an in-depth review of the Argonne paperwork.

Mr. McDonald reported that the remaining Argonne containers will be
sent to T Plant by next week for RTR (realtime radiography) and
venting. Mr. Wooley requested a one-day advance notification before
the containers are sent to T Plant. Mr. McDonald tock an action to
notify Ecology.

5. CONVERSION OF BUILDING 2401-W FROM PART OF TSD UNIT YO 90 DAY
ACCUMULATION AREA

Mr. Saueressig reported that internal meetings are still being held,
and there is no new information to discuss at this time.

6. GENERAL TOPICS

Past Action Items

3-21-96:2, Check to see if there is some type of quantifiable
criteria by which CWC personnel determine whether a spill is major or
minoy.

This action item was left open.

5-31-96:2, WMH will provide Ecology (T. Wooley) the comparison
between the unit specific BEP versus the Hanford Contingency Plan(s)
at the next PMM.

This action item was left open.

11-12-96:1, Mr. Wooley, (Ecology) will provide Mr. McKarns (DOE-RL),
Mr. Saueressig (WMH) and Mr. Miskho (FDH) an outline of the detail he
is requesting to be included in the Building Emergency Plan.

This action item is open.

11-12-96:2, Mr. Miskho (FDH) will determine a course of action in an

effort to provide a Building Emergency Plan to meet Ecology's
approval.



This action item was left open.

12-11-96:1, Mr. Barnes (WMH) will establish a time for Mr. Wooley
(Ecology) to observe an emergency exercise at CWC.

This action item was left open.

08-13-97:1, WMH will provide Ecology justification for disposition of
the bulging Argonne containers by venting/overpacking.

Mr. McDonald reported that an internal review of the situation
resulted in the conclusion that the bulging is a result of methane
gas, and that venting/overpacking is the appropriate action.

Mr. Wooley inquired about disposal of the containers following the
venting/overpacking procedure. Mr. McDonald responded that according
to the waste codes Tisted for the containers, that incineration is
the required treatment in order to meet Land Disposal Restrictions
(LDR). Mr. McDonald noted that incineration is to come on line
sometime in the future.

The parties agreed to close this action item; however, Mr. Wooley
noted that did not preclude Ecology from commenting on the
incineration work plan.

08-13-97:2, WMH will provide Ecology the off-site generator
assessment that was performed on the Argonne centainers and Argonne's
container summary sheets,

Mr. Wooley stated that he received a copy of the generator
assessment, closing this action item.

08-13-97:3, WMH will provide Ecology an estimate of the number of
off-site containers that are stored at CWC, with a breakdown of the
waste (organic) and potential problems with lTong-term storage.

Mr. Wooley received the estimates and this action item was closed.

o New Action Items

Mr. McDonald will provide Mr. Wooley notification of the shipment of
the Argonne containers to T Plant.

7. SCHEDULE NEXT MEETING
e Tentative Date

The next PMM was scheduled for October 16, 1997, in Richland,
Washington,

* Proposed Topics

Proposed topics may be submitted to Mr. Saueressig.



Attachment 3

CENTRAL WASTE COMPLEX
Project Managers Meeting/Part B Workshop
2440 Sevens Center, Room 1200
Richland, Washington

September 15, 1997
12:30 p.m. to 4:00 p.m.

Attendance List

Name Organization Phone #
Ted Wooley Ecology 736-3012
Mike Ciminera GSSC 946-3681
Randy Ames WMH 373-2067
Kathy Knox Knox Court 946-5535
Reporting
Dan Saueressig WMH 376-9739
Kent McDonald WMH 373-4981
Paul Macbeth GSSC 372-2289
Larry Olsen WMH 376-8737
Tony Miskho FDH 376-7313
Joe Waring DOE-RL 373-7687
Tony McKarns DOE-RL 376-8981




Action Item #

3-21-96:3

5-31-96:2

11-12-96:1

11-12-96:2

12-11-96:1

Attachment 4
CENTRAL WASTE COMPLEX
Project Managers Meeting/Part B Workshop
2440 Stevens Center, Room 1200
Richland, Washington

September 15, 1997
12:30 p.m. to 4:00 p.m.

Action Items

Description

Check to see if there is some type of quantifiable criteria by
which CWC personnel determine whether a spill is major or
minor.

ACTION:  Mr. Miskho (FDH)

OPEN

WMH will provide Ecology (T. Wooley) the comparison between the
unit specific BEP versus the Hanford Contingency Plan(s) at the
next PMM,

ACTION: Mr. Miskho (FDH)

OPEN

Mr. Wooley (Ecology) will provide Mr. McKarns (DOE-RL),

Myr. Saueressig (WMH) and Mr. Miskho (FDH) an outline of the
detail he is requesting to be included in the Building
Emergency Plan.

ACTION: Mr. Wooley (Ecology)

OPEN

Mr. Miskho (FDH) will determine a course of action in an effort
to provide a Building Emergency Plan to meet Ecology's
approvat.

ACTION:  Mr. Miskho (FDH)

OPEN

Mr. Barnes (WMH) will establish a time for Mr. Wooley (Ecology)
to observe an emergency exercise at CWC.

ACTION: Mr. Barnes (WMH)

OPEN



08-13-97:1

08-13-97:2

08-13-97:3

WMH will provide Ecology justification for disposition of the
bulging Argonne containers by venting/overpacking
ACTION: Mr. McDonald (WMH)

CLOSED

WMH will provide Ecology the off-site generator assessment that
was performed on the Argonne containers and Argonne's container
summary sheets

ACTION: Mr. Emerson/Mr. G. Triner (WMH)

CLOSED

WMH will provide Ecology an estimate of the number of off-site
containers that are stored at CWC, with a breakdown of the
waste (organic) and potential problems with long-term storage.
ACTION: Mr. McDonald {WMH}

CLOSED



Attachment 5

CENTRAL WASTE COMPLEX
Project Managers Meeting/Part B Workshop
2440 Stevens Center, Room 1200
Richland, Washington

September 15, 1997
12:30 p.m. to 4:00 p.m.

NOTICE OF DEFICIENCY RESPONSE TABLE
WITH AGREEMENTS/ACTIONS RESULTING
FROM PART B WORKSHOP



No.

September 15, 1997

Hanford Facility Dangerous Waste Permit Application,
Central Waste Complex DOE/RL-91-17 WD2
Notice of Deficiency Table No. 1

Comment /Requirement

Page ]-1, line 17. Comment: It is not clear why the Part A, form 3s for the Central Waste Complex (CWC)
and Waste Receiving and Processing (WRAP) were combined.

Requirement: Clarify this part of the discussion.

DOE-RL/FDH Response: They are not combined, and were split into two separate Form 3's on January 25, 1995
(Revision 3). Originally the Hanford Central Waste Complex (Hanford CWC) Part B included the Radioactive
Mixed Waste Storage Facility (now known as CWC), and the Waste Receiving and Processing Modules 1, 2A, and
2B. The TPA identified two Part B's for this one unit, and two distinct milestones for submittal of the
Radicactive Mixed Waste Storage Facility Part B (Milestone M-20-05) and the Waste Receiving and Processing
Module 1 [Module 2A and 2B to be included as revisions to the WRAP Part B (Milestone M-20-12)}]. A
decision was made to separate the Part A into two separate Part A's to match the Part B's.

CLOSED (6/4/97)

2.

Page 1-1, Tine 20. Comment: Ecology’s review of the most recent CWC Part A, form 3, REV 3 against REV 4
did not identify an additional 23 waste codes. Please jdentify which codes were added. If REV 4, dated
10/01/96, is not the most current CWC Part A, the U.S. Department of Energy (USDOE) will need to resubmit
the currently active Part A and, if there are significant changes, re-certification may have to take
place.

Reguirement: Explain how the addition of 23 waste codes was justified and to which Part A revision.



September 15, 1997

DOE-RL/FDH_Response: The 23 additional dangerous waste numbers were added to Revision 3 of the Part A,

Form 3. Comparison of Revision 2 against Revision 3 will identify waste numbers that were added. No
comments were received from Ecolegy on Revision 3, therefore Revision 3 was approved. As the Washington
Administrative Code (WAC) 173-303 1is revised, dangerous waste numbers are added and/or deleted from the
regulations. Therefore, when the Part A was revised, these dangerous waste numbers were either added or
deleted to reflect the current revision of WAC 173-303. Revision 4 (included in this draft permit
application} is the most current version and was submitted when the Project Hanford Management Contract
was awarded to Fluor Daniel Hanford, Inc.

CLOSED (7/9/97)

3.

Page 2-1, Section 2.0. Comment: Ecology’s Dangerous Waste Permit Application Requirements document,
sections B-la(2) and (3) have not been addressed. Items, such as a detailed flow diagram description of
the dangerous waste management operations and any Dangerous Waste Regulations regarding “treatment by
generator,” are missing from this section.

Requirement: Review the permit application requirements, as referenced above, and revise the Part B
accordingly.

this information is referenced and

DOE-RL/FBH Response:
gjscussed in Chapters 3.0 and 4

ds

' - The WAP will be revised before the next submittal to
incorporate the guidance. Treatment by generator activities are outside the scope of this permit
application.

OPEN PENDING REVIEW OF WASTE ANALYSIS PLAN AND DISCUSSION ON POINT OF GENERATION (E.G., SPILL CLEANUP [POG: y],
REPACKAGING [POG: ?], AND MOVEMENT OF CONTAINERS [POG: N]) (6/4/97). MORE DETAIL ON TREATMENT WILL BE INCLUDED
IN THE WASTE ANALYSIS PLAN AND CHAPTER 4.0. A DETAILED FLOW DIAGRAM OF THE WASTE ACCEPTANCE PROCESS WILL BE
INCLUDED IN THE WASTE ANALYSIS PLAN (7/9/97).

4.

Page 2-1, line 51. Comment: The sentence beginning with, “the floor accommodates a 908-Kg forklift ...
and an approximate 1000, container equivalent load, depending on the waste management criteria,” is
confusing. What is a 1000 container equivalent load? Also, what does discussion on floor Toad capacity
have to do with waste management criteria?

Requirement: Please revise\clarify this sentence with the above questions being the basis for revision.

DOE-RL/FDH Response: A 1,000 container equivalent load is equivalent to 1,000 208-1iter containers full

5



September 15, 1997

of water. For example, using the weight of water, which is approximately 1 kilogram per liter, therefore,
a 208-1iter container could weigh as much as 208 kilograms, when multiplied by 1,000, you arrive at a
1,000 container equivalent load of 208,000 kilograms, which these storage buildings are rated for. With
regards to the 908 kilogram forklift, this discussion is for informational purposes only. The only intent
behind the statement commented on is to demonstrate that the floor is capable of accommodating a given
waste load in conjunction with waste handling equipment.

CLOSED (6/4/97) - THE TEXT OF SECTION 2.1.1 HAS BEEN MODIFIED AS FOLLOWS: "The floor accommodates a
908-ki1of forklift and an container equivalent load,

, dependingeon—wastemanagement
f———¥he—f4eor—+ead4ﬂg—+s—++m+%ed—%e 0.22 kilogram per square

centimeter."”

5. Page 2-2, line 22. Comment: What type and magnitude of module modification does it take to facilitate
modification of the Part A. As the text reads now, there could be a Tot of changes to the modules with
1ittle or no revision to the CWC Part A.

Requirement: Provide further information on the process.

DOE-RL/FDH Response: Correct. The CWC is constructed and continues to accommodate construction for the
addition of storage Tocations as waste management needs dictate. The Part A description allows for the
flexibility to modify existing storage locations without a revision. The process design capacity
identified in Section III.B.1. of the Part A is large enough to accommodate any new storage locations
without an increase, however, the Part A would be revised whenever new storage locations outside the TSD
unit boundary are identified as being needed.

CLOSED (7/9/97).

6. Page 2-3, line 9. Comment: Please see comment/requirement #4 above.

DOE-RL/FDH Response: Refer to response to comment 4.

CLOSED (6/4/97) - SAME RESPONSE AS COMMENT 4.

7. Page 3-1, Section 3.1. Comment: Although the reference to the Dangerous Waste Application Requirements
is correct, the section does not fulfill the prescribed elements laid out in C-1 and C-1(a). C-1(a)
stipulates the following: “Include the identity and concentration of all constituents and physical
properties . "

Requirement: Clarify how the text presented in section 3.1 meets the elements of C-1 and C-1{(a).

3



September 15, 1997

DOE-RL/FDH Response: This draft permit application was developed before the WAP guidance was finalized.
The WAP will be revised before the next submittal to incorporate the quidance.

Page 3-1, Tine 14. Comment: This sentence identifies mixed waste as being the only type of waste that
can be stored in CWC. Does this mean there is absolutely no “non-mixed” dangerous waste currently stored
at CWC?

Requirement: Provide information to answer the above question.

DOE-RL/FDH Response: The CWC can accept any type of waste, however, for the purpose of this Part B, mixed
waste and only the dangerous waste portion of that mixed waste (excluding radionuclides) is subject to
Ecology regulation. The CWC also can store low-level waste and transuranic waste and this waste is not
subject to Ecology regulation. The CWC mission supports these waste management activities. This draft
permit application was developed before the WAP guidance was finalized. The WAP will be revised before
the next submittal to incorporate the guidance.

Pages 4-1, line 48. Comment: This paragraph does not mention “state only” waste codes WSC2 and W0O1.
Is this 1ist meant to be comprehensive or not?

Reguirement: Please explain why the two waste codes mentioned above are not listed under section 4.1.1.1.

DOE-RL/FDH Response: Accept, dangerous waste numbers WSC2 and W00l will be added.

CLOSED (8/13/97).

10.

Page 4-1, line 46. Comment: The text indicates that marking and Tabeling requirements are discussed in
chapter 3.0, Where?

Requirement: Please identify where these instructions are specifically found in chapter
DOE-RL/FDH Response: Accept. Text will be modified as follows and moved to a stand alone section

(Section 4.1.1.3): "Mixed and/or radioactive waste containers are Tabeled and marked to indicate the
dangerous and radioactive characteristics of the waste




September 15, 1997

OPEN (8/13/97) PENDING APPROVAL BY ECOLOGY AND WMH. CLOSED (9/15/97).

11. Page 4-2, Section 4.1.1.2. Comment: Requirement D-lc, although referenced, is not met in this section.
Container Labeling is not discussed anywhere in this section.

Requirement: Please clarify where labeling is described in this section, or where it can be found in the
Part B. If it is not currently in the Part B, please add it, pursuant to requirement D-lc.

DOE-RL/FDH Response: Accept. —Fext—witl-beadded-

CLOSED BASED ON RESOLUTION OF COMMENT #10 (8/13/97). CLOSED (9/15/97).

12.  Page 4-2, line 41. Comment: This section is incomplete. The secondary containment calculations (as
noted in Appendix 4C) are not yet available. This requirement must be met during interim status, just as
it would be required in final status.

Reguirement: Provide these calculations as soon as possible. The Part B cannot be approved without these
calculations completed and inserted into the document.

DOE-RL/FDH Response: The secondary containment calculations were included in Revision 0
calculations are currently bei ted t tri a DOE-RL di ion, N
ps - st -and will be provided when

P
completed.

OPEN PENDING COMPLETION OF INFORMAL RL TRANSMITTAL OF REVISED SECONDARY CONTAINMENT CALCULATIONS. RUN-OFF
DISCUSSIONS RELATED TO SECTION 4.1.2.2 ARE PENDING (8/13/97).

13.  Page 4-3, line 27. Comment: How can sections 4.1.2.2 and 4.1.2.3 be completely accurate if the

3



September 15, 1997

secondary containment calculations, as noted in comment #12, are not complete?

Requirement: Explain how discussions provided in sections 4.1.2.2 and 4.1.2.3 are valid without the
appropriate calculations completed.

DOE-RL/FDH Response: Refer to response to comment 12. Once the secondary containment calculations are
converted—tometriep ¢, the sections referencing these calculations will be verified.

OPEN PENDING RESOLUTION OF COMMENT #12 (8/13/97).

14.

Page 4-4, Jine 10. Comment: How visually accessible are the trench drains? Can an accurate assessment
of the volume contained by the trenches be made?

Requirement: Describe in more detail the visual accessibility of the storage pad trenches.

DOE-RL/FDH Response: The trenches_are covered with a grate,

the grate has holes, and this grate provides
for ocular verification. } imate—ef—thetrench—volume—to—bedetermined

CLOSED (8/13/97).

15.

Page 4-4, line 21. Comment: In what building is the Togbook kept and what type of release would
facilitate a change to the Togbook. -

Requirement: Please provide answers for the above questions.

The logbook usually is kept at M0-288 di

ng and staging a
¢fi is recorded in the logbook

OPEN PENDING REVIEW OF RAIN WATER DISCHARGE PERMITTING REQUIREMENTS (8/13/97).

16.

Page 4-5, line 26. Comment: Who is responsible for developing a sampling and analysis plan for the wipe
sampling events?

Requirement: Revise document to include more detail on the development and implementation of the sampling
plan.



September 15, 1997

DOE-RL/FDH_Response: There is no sampling plan for the cleanup of spills. Procedures are in place to
clean up spills and to verify the adequacy of the cleanup. Sampling plans are prepared for closure
activities, but are not required by WAC 173-303 for spill cleanup.

OPEN - DEFER TO BUILDING EMERGENCY PLAN (9/15/97).

17. Page 4.-6, line 32. (Comment: This sentence is somewhat confusing. The Part A describes solidification
of free liquids as a treatment process performed at CWC, yet free Tiquids are only looked for under
specific instructions. Does this mean there is a potential for free liquids to be stored at CWC? If so,
how does the Part A reflect this. Of the drums that are stored long term, what percentage of the fotal
drum volume can contain free liquid?

DOE-RL/FDH Response: The CWC meets all regutatory requirements (WAC 173-303) to store free liquids. The
.. Current waste acceptance

Part B wiH-beis written to reflect this operating flexibility .
criteria limit Tiquids from 1 to 3 nineteen liter leak resistant containers overpa
contains twice the absorbent amount of material needed to absorb the liquid. $

CLOSED (9/15/97).

OPEN (9/15/97).

18.  Page 4-7, line 16. Comment: This paragraph is insufficient in terms of providing the elements
identified in Section D-1f(1). The following direction is given: “Provide sketches, drawings, or data
that containers of reactive waste exhibiting a characteristic specified in WAC 173-303-090(7)(vi), (vii)
or {viii) are stored in a manner equivalent . . . ,” but is not indicated in the text currently in the
permit application.

Requirement: Explain why all of the information identified in D-1f(1) is not provided in section 4.3.1.
If this information can be found in various portions of the document, please identify those sections. If
there are related plan views or as-built sketches, those should be referenced within this section so the
reader does not have to search for them. If there are no sketches that apply to reactive waste storage,
this requirement will considered as unfulfilled.

DOE-RL/FDH Response: Per the Ecology Part B check]jspidt

, _ ion will be eval
required by applicable WAC 173-303 regulations. Figirres i ' 16}

iide de

ted against what is

7



September 15, 1997

OPEN PENDING ECOLOGY/CONTRACTOR REVIEW OF SITE PLANS/WAC REQUIREMENTS (9/15/97).

19.

Page 4-7, line 23. Comment: This paragraph is insufficient in terms of providing the elements
identified in Section D-1f(2). The following direction is given: “Provide sketches, drawings, or data
demonstrating that container storage of ignitable waste and reactive waste.” Requirements listed in
section D-1f(2) go beyond what the permit Tanguage currently includes.

Requirement: Explain why all of the information identified in D-1f(2) is not provided in section 4.3.2.
If this information can be found in various portions of the document, please identify those sections. If
there are related plan views or as-built sketches, those should be referenced within this section so the
reader does not have to search for them. If there are no sketches that apply to reactive waste storage,
this requirement will be considered as unfulfilled.

DOE-RL/FDH Response:  Per the Ecology Part B checklist, this sect]
required by applicable WAC 173-303 requlations.

i1] be evaluated against what is

OPEN PENDING ECOLOGY/CONTRACTOR REVIEW OF SITE PLANS/WAC REQUIREMENTS (9/15/97).

20.

Page 4-7, line 32. Comment: This paragraph is insufficient in terms of providing the elements
identified in Section D-1f(2). The following direction is given: “Through sketches, drawings, and/or data
demonstrate that a container holding a dangerous that is compatible with any waste . “ Requirements
listed in section D-1f(3) go beyond what the permit application language currently includes.

Requirement: Explain why all of the information identified in D-1f(3) is not provided in section 4.3.3.
If this information can be found in various portions of the document, please identify those sections. If
there are related plan views or as-built sketches, those should be referenced within this section so the
reader does not have to search for them. If there are no sketches that apply to reactive waste storage,
this requirement will consider as unfulfilled.

DOE-RL/FDH Response:  Per the Ecology Part B checklist, t
required by applicable WAC 173-303 requlations. F

is section will be evaluated against what is

OPEN PENDING ECOLOGY/CONTRACTOR REVIEW OF SITE PLANS/WAC REQUIREMENTS (9/15/97).

21.

Page 6-2, line 8. Comment: Section F-2 in the requirements is actually entitled, “Inspection Plan,” not
“Inspection Requirement.” What process does CWC have that would be considered equivalent?

Requirement: Explain how WAC-173-303-806 (4)(a)(v), -303-320, -303-340, 40CFR 270.14, and 264.15 are
being met within this section, or even within the permit application.

8



September 15, 1997

DOE-RL/FDH Response: This informaticn is contained in Sections 6.2.1, 6.2.1.1, 6.2.1.2, 6.2.2, 6.2.3 and

6.2.3.1 and 6.2.3.2.

OPEN PENDING ECOLOGY REVIEW OF REFERENCED SECTIONS (9/15/97).

22.

Page 6-2. Tine 24. Comment: There is no apparent attempt in this section to meet requirement F-2a(l).

Requirement: Please review the elements identified in F-2a(l) and describe how these are met with the
permit application.

DOE-RL/FDH Response: The Ecology Part B checklist is guidance and not everything contained is required by
the regulations.

OPEN PENDING ECOLOGY/CONTRACTOR REVIEW OF WAC 173-303 AND ECOLOGY GUIDANCE DOCUMENT (9/15/97).

23.

Page 6-2, line 24. Comment: It would be helpful to get a copy of a blank inspection checklist, in order
to better understand what is actually looked for on a standard inspection

Requirement: Please provide a copy.

DOE-RL/FDH Response: Checklist is available at the TSD unit and one will be provided. However, the
checklist will not be included in the Part B as inclusion is not required by WAC 173-303.

OPEN PENDING ECOLOGY REVIEW OF INSPECTION CHECKLIST (9/15/97).

24.

Page 6-3, line 35. (Comment: F-2c(l)(c) requires specifying actual timelines for taking corrective
action. Line 35 of Section 6.2.2 of the permit application defers discussion of the timeline to the BEP
(appendix 7a). The BEP does not indicate a timeline for corrective action.

Requirement: Revise either section 6.2.2 and\or the BEP pursuant to F-2c with regard to all spill types.
Please emphasize timeline for corrective actions and positions responsible for taking corrective action or
ensuring other staff remedy the problems. If this information is already available, please identify where
it exists. Further discussion on adequacy of the information with regard to regulatory reguirements will
most likely be necessary.

DOE-RL/FDH Response: The tcology Part B checklist is guidance and not everything contained is required by
the regulations.
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OPEN PENDING ECOLOGY/CONTRACTOR REVIEW OF WAC 173-303 AND ECOLOGY GUIDANCE DOCUMENT (9/15/97).

25. Page 6-4, 1ine 15. Comment: This section refers the reader to section 6.2.2, which refers the reader to
the BEP for corrective actions other than spills to secondary containment. As discussed in comment #24,
the BEP does not adequately address corrective action schedules.

Requirement: Please see requirement #24 with focus on F-2d(1)}(b)(i) and (ii).

DOE-RL/FDH Response: Refer to response to comment 24.

OPEN PENDING ECOLOGY/CONTRACTOR REVIEW OF WAC 173-303 AND ECOLOGY GUIDANCE DOCUMENT (9/15/97).

26. Page 7-1. Comment: Currently, Ecology is having internal discussions on whether the combination of unit
specific BEP and Attachment 4 of the Hanford Facility Permit (DOE/RL 91-28) plus other documents, such as,
the plant operating procedures and WHC-CM-4-43 actually make up an effective “overall contingency plan.”
The main questions Ecology has at this time is: (1) When do USDOE and contractors actually consider the
BEP implemented, and (2) what does that mean in terms of reporting requirements? Additional NODs will
results from that discussion.

Reguirement: Please prepare for future discussions on how the combination of all of the documents
actually fulfill requirements pursuant to WAC 173-303-350.

DOE-RL/EDH Response: No response required. Answers to questions will be developed during future
discussion with Ecology.

OPEN - ECOLOGY WILL RESUBMIT NOD'S FROM 1996 REGARDING THE BEP FOR CWC (9/15/97).

27. Page 10-1. Comment: There is no mention of intent to meet 40 CFR 264.75(h) and (i%) requirements. A
quick review of DOE/RL-97-16, the Hanford Site Annual Dangerous Waste Report, indicates some deficiencies.
Generator identification is lacking in most cases and there is no mapping of waste location as required in

40 CFR.

Requirement: Review the federal requirements. Revision of -97-16 or Section 10 of the permit application
will be necessary.

DOE-RL/FDH Response:
A

10
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Waste Permit Application, General Information Portion (DOE/RL-91-28), Chapter 10.
OPEN (6/4/97) ~ RFSH WILL PROVIDE ECOLOGY A COPY OF WASTE MINIMIZATION PLAN FOR SOLID WASTE AND A COPY OF THE
ANNUAL REPORT THAT IS GIVEN TO THE WASTE MINIMIZATION GROUP. TONY-—MISKHO WILL-PROVIDE ADDITIONALINFORMATION-TO
FHE—DOE-RL/FDH-RESPONSE-—CLOSED PENDING ECOLOGY REVIEW OF ANNUAL CERTIFICATION IN CWC OPERATING RECORD
(7/9/97). LARRY OLSEN WILL PROVIDE A COPY OF THE CWC WASTE MINIMIZATION CERTIFICATION IN THE OPERATING RECORD

TO TED WOOLEY (8/13/97).

28. Page 11-2 line 1. Comment: Reference to the background document will require updating. A cross-
reference to the appropriate contractor will be necessary, unless some portions of Westinghouse Hanford
still exist. If WHC 1991a is the relevant document then Ecology concurrence should have occurred and been
documented, or use of it for permitting activities may not be appropriate. Also, sampling requirements
imposed by WAC-173-340, as implemented by WAC-173-303, must be considered in corrective action.

Requirement: Revise the permit application to cbrrect]y reference the site background document and verify
Ecology approval of the document. Also, add the reference to WAC-173-340.

DOE-RL/FDH Response: Refer to the General Information Portion (DOE/RL-91-28), Chapter 11.0. The correct
sampling methods are identified in SW-846. It is antic t 11 osed and,

therefore, corrective action will not be required

CLOSED (6/4/97) - THE TEXT WAS REVISED AS FOLLOWS: "The CWC will be considered clean when the sampling of the
structures and the surrounding soil shows that the concentrations for ail constituents of interest are present
at concentrations at or below the appropriate back =

per—SW-846—{EPA1086}-"
29. Page 11-2 Tine 11. Comment: There is no mention of providing Ecology with a sampling and

analysisidecontamination plan as part of the closure requirements. Although this may be implied, it makes
sense to actually identify this as a major deliverable prior to implementing closure activities.

Reguirement: Revise section 11.1.2 to include an Ecology approved the SAP\decon plan as a preclosure
deliverable. The format will be based on the most current Ecology guidance (current to the year that CWC

is actually closed).

DOE-RL/FDH Response: The CWC is not anticipated to be closed for a number of decades. When the CWC does

11
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close, the current regulatory requirements for development of a closure plan will be i

CLOSED (6/4/97) - THE TEXT WAS MODIFIED AS FOLLOWS

; o5 tre—Ade ..;
30.  Page 13-1. Comment: WAC-173-340 will require referencing. Also, as stated in the requirements Tist,
all permits applied for or received from any regulatory agencies.

Requirement: Please revise the permit application to meet this requirement under Section J.

DOE-RL/FDH Response:

_l ) Ilap

\

OPEN (6/4/97 AND 7/9/97) - PENDING REVIEW OF LIST PLACED INTO SECTION 13.0. TED WILL REVIEW THE REVISED CHAPTER
13.0 AND DISCUSS WITHIN ECOLOGY (8/13/97).

31.  Page APP 3A-i.  Comment: A detatled set of NODs on the Waste Analysis Plan (WAP) for CWC will be
submitted by Ecology in the coming weeks. There are still some outstanding issues on the WAP guidance
that need resolution.

Requirement: An agreement of when Ecology will provide NODs on the WAP will be discussed as part of the
work shop schedule at the next project managers meeting.

DOE-RL/FDH Response: A CWC WAP addressing the guidance developed during the workshops with DOE-RL,
FDH/RFSH, and Ecology will be developed.

32. Page APP 4€-i. Comment: When will secondary containment calculations be available? The part B cannot be
approved prior to having the calculations.

Requirement: Please give a date.



33.

34.

35.

36,
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DOE-RL/FDH Response: Refer to response to comment 12. Secondary containment calculations will be
provided by July 31, 1997.

Page APP 4D-i. Comment: There is no information on how durable the sealant is in terms of reaction to
chemical spills and physical damage from drum movement. MSDS information, although necessary, does not
whether the sealant is appropriate for the application it is being used for.

Requirement: Revise the permit application, adding the requested information.

DOE-RL/FDH Response: Although the regulations do not require the installation of a protective coating
over the concrete floors, this added protection for the concrete exceeds what is required by the
regulations. The MSDS's provide general physical and chemical descriptions of the coatings.

Page APP 7A-i. Comment: Ecology is not prepared to give a complete set of NODs on the BEP because of
current internal discussions.

Requirement: A date will be set for submittal of BEP NODs. NODs were submitted in January 1996 which, at
a minimum, will require completed resolution. Additional NODs will be dependent on the outcome of Ecology
discussions.

DOE-RL/FDH Response: No response required. Answers to questions will be developed during future
discussions with Ecology.

Page APP 8A-i. Comment: There is no reference to Section H the Dangerous Waste Application Requirements
document, Why?

Requirement: To be consistent and to have the correct focus on training requirements, please reference
Section H.

DOE-RL/FDH Response: Section H is complied with by directing the reader in Chapter 8 to Appendix 8A.
Appendix 8A contains the Solid Waste Disposal training plan. This training plan is included in the
616 Nonradioactive Dangerous Waste Storage Facility (616 NRDWSF) Permit, which has been accepted by
Ecology, and included in the HF RCRA Permit, Part III, Chapter 1.

Page 12, lst para. under bullets. Comment: What happens with personnel who cannot pass the training
requirements. Are they restricted from doing related work?

Requirement: Please clarify how training deficiencies are handled.

13
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DOE-RL/FDH Response: Personnel are retested and/or provided with additional instruction. If the
personnel cannot pass the required tests necessary to perform his/her job, this individual is (1) not
allowed to perform this particular job or (2) is allowed to perform the job, but under close supervision
(this depends on the hazards associated with the job).

Page 13, 1st sentence. Comment: Define exempt personnel.

Requirement: For clarification purposes, please define which positions are considered exempt.

DOE-RL/FDH Response: Refer to the Fair Labor Standard Act of 1964. This term does not infer that an
employee does not have to meet specific requirements, but refers to how the human resources organization
manages payroll.

Page 15, Section 5.11. Comment: How long is a person allowed to remain in the remedial training
program, and what work restrictions are imposed on them during this time?

Reguirement: Please answer questions.

DOE-RL/FDH Response: Remedial training program is determined by the individual's immediate
manager/supervisor. Remedial training programs generally do not exceed 6 months; however, this is up to
the immediate manager/supervisor.

Page A-1, 1st para. (Comment: What process is in place for determining what type of training applies to
a specific position?

Reguirement: Clarify how this determination is made.

DOE-RL/FDH Respanse: This is an ongoing process. Any changes in operations are evaluated and a
determination is made if additional, reduced, or no change is required. Personnel are then trained
accordingly based on this ongoing evaluation.

Page A-2, Training Matrix. Comment: This table is confusing.

Reguirement: Part of a project managers meeting will be devoted to discussion on how to use the table.

DOE-RL/FDH Response: No response required. Answers to questions will be developed during future
discussions with Ecology.




41.

Page A-12, Category G.
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Comment: The 40 hour and 16 hour Hazardous Waste Operations Training is

considered “Non-RCRA,” why?

Requirement: Clarify
DOE-RL/FDH Response:

regulations. This is

how this is categorized as “Non-RCRA.”

This training is required by OSHA and 29 CFR 1910.120 and not the dangerous waste
Health and Safety training and not waste management training.
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